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Stakeholder Report
Capital Program and Non-Capital Working Schedule - July 2016
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DOWNTOWN PARKING
RDCota Commuter Lot Improvements $550,000 4/27/16 LY48412 Transportation 3817

Downtown Parking Conditional Assessment $287,295 6/8/16 JG40655 Transportation
Downtown Parking Depot Lot (Lot 13) Property Management, Asset, and Landuse Feasibil $50,000 TG Transportation
Downtown Parking Lot 10 or 11 Restroom Concept $100,000 JG Transportation
Downtown Parking Lot 2 Staircase Exploratory Analysis $667,388 6/12/16 JG40652 Transportation

RDDowntown Parking Lot 3 Paseo Improvements $264,755 2/24/16 TG48417 Transportation 3817
RDDowntown Parking Lot 5 Kiosk & Improvements $199,395 8/21/13 LY48418 Transportation3689
RDDowntown Parking Lot 5 Lighting Project $130,599 11/25/14 KY48447 Engineering3774
RDDowntown Parking Lot 8 Improvements $152,000 1/22/16 JG48488 Transportation3812
RDDowntown Parking Lot Lighting Project $500,000 KY Transportation 

Downtown Parking Revenue Control System Upgrades $108,475 JG Transportation
Downtown Parking Video Management System Upgrade and Maintenance Project $326,955 JG Transportation

TOTAL: $3,336,862
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