



Planning
Commission
Meetings



PC Lunch Meeting
October 2



PC Hearing
October 23

Draft HEU
Document




Release
October 8

HEU
Workshop



HEU Workshop
October 22

Draft
Element
Submitted




Submit to HCD
(60 day review)
November 2014

HCD
Findings/
Revised
HEU Draft




HCD Findings to City
January 2015



Released January 2015

City Council
Adoption



City Council
Adoption
February
2015

HCD
Certification



HCD Certification
February 2015

October

November

December

January 2015

February 2015